Camp Navajo
Stakeholder Advisory Board (SAG) Meeting

Wednesday, January 8, 2003
11:00 a.m. to 2:00 p.m.
Camp Navajo Administrative Building

Bellemont, AZ
MINUTES

Members in attendance: ADEQ Staff in attendance:
LTC Martin Herrera Lou Minkler, Project Manager
LTC Tim Cowan Stacy Duffy, Project Manager
Randy Wilkinson Alex Zavala, Community
Michele James Involvement Coordinator
Tom Scott
Lee Luedecker Others in attendance:
MJR William Fay Linda Pollock, Attorney General’s
Shaula Hedwall Office
Alan Anderson Paul Babbitt, Coconino County

Thomas Parker, DEMA
Members absent: Environmental
Kirke King George Overby, Brown & Caldwell
Ron Doba Patsy Meehan, Brown & Caldwell
Duane Miller Daniel Criswell, DEMA
Tom Britt Environmental

Cullen Hollister, Camp Navajo

The following acronyms may be used throughout this document:

ADEQ Arizona Department of Environment Quality
NGB National Guard Bureau

AZ ARNG  Arizona Army National Guard

ORNL Oak Ridge National Laboratory

The following matters were discussed, considered, and decided at the meeting:

1. Welcome and Introductions
Alex Zavala, Community Involvement Coordinator, welcomed everyone to
the Camp Navajo SAG meeting at 11:15 a.m. Each attendee introduced
himself/herself.
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2. Acceptance or Changes to August 14, 2002 Meeting Minutes and

November 6, 2002 Draft Meeting Minutes

- Mr. Lee Luedeker motioned to accept the August 14, 2002 SAG
meeting minutes as written.
Mr. Randy Wilkinson seconded the motion.
The August 14, 2002 SAG meeting minutes were accepted as written.
Mr. Wilkinson had some corrections to the November 6, 2002 daft
meeting minutes. His corrections are as follows:

Section 4 (Site Update and Other Work Plans)- second sentence:
remove the line that reads “New sub-munitions were found in the
Railroad Tank area (south of the OB/OD fence) and . . .” Mr.
Wilkinson explained that all sub-munitions found were within the old
OB/QOD area.

Section 4 (Site Update and Other Work Plans)- second sentence:
capitalize the word “new” and add “Railroad Tank Area and” to the
sentence.

Section 4 (Site Update and Other Work Plans)- sketch: move the
circle depicting “new subs” from the Railroad Tank Area into the
Old OB/OD area.

Section 4 (Site Update and Other Work Plans)- 4™ paragraph: the
line reads, “Mr. Romine told the SAG that the Army has allotted the
funding for the next 5 years. His estimation is about $20 million
over the next 5 years.” Mr. Wilkinson believes that this statement is
not quite accurate. He added that the Army has allotted funding to
start in either 2004 or 2005; it will then go for five years. A SAG
member explained that at the previous meeting, Mr. Romine did in
fact state the information as written. Mr. Wilkinson will research the
correct dates and provide them to Ms. Zavala who will then add the
corrected information in parentheses.

Section 5 (Call to the Public)- Mr. Wilkinson stated that according to
Ms. Zavala Mr. Ron Doba could be removed from the SAG list
without the need for a vote. Ms. Zavala added that the SAG
Mission Statement does not specify the need to vote a member off,
it states that “ . . . if a member fails to attend two consecutive
meetings, the co-chairs may ask the member to resign.
Resignations must be submitted in writing to a co-chair.” She
added that if the SAG decides to do so they can vote to remove Mr.
Doba from the SAG or they can accept his letter of resignation. Mr.
Wilkinson explained that Mr. Doba gave a verbal resignation. Mr.
Lee Luedeker offered to call Mr. Doba and ask for a written letter of
resignation. Some SAG members expressed the need to be able
to remove a member by vote (in case a member has missed
several meeting, does not submit a letter of resignation and the
SAG cannot get a hold of them). Ms. Zavala will review other site’s
charters and mission statements for examples of wording. She will
e-mail the examples to the SAG for their review and voting during a
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3.

4.

future SAG meeting.

- Section 4 (Site Update and Other Work Plans)- 3" paragraph: Mr
Cullen Hollister's name was misspelled: change from “Collen” t
“Cullen.”

- Section 4 (Site Update and Other Work Plans)- 11" paragraph: Ms.
Patsy Meehan’s name was misspelled: change from “Meeham” to
“Meehan.”

Update on ADEQ’s Site Factsheet

Ms. Zavala presented the SAG the final draft of the ADEQ factsheet.
She reminded the SAG that the factsheet will be distributed to more
than 14,000 residents living in or around the town of Bellemont.
MAJ William Fay asked whether the AZ ARNG’s Public Affairs Office
had reviewed this version of the factsheet. Ms. Zavala explained that
Ms. Duffy tried to contact MAJ Fay on several occasions to coordinate
review of the factsheet by the AZ ARNG; however, since Ms. Duffy
was unable to communicate with MAJ Fay, the factsheet was sent to
the printer and was scheduled to go through production that morning.
MAJ Fay explained that the factsheet cannot be mailed without prior
approval by the AZ ARNG'’s Public Affairs Office. Ms. Duffy called the
printer to stop production of the factsheet.
LTC Timothy Cowan provided Ms. Zavala the AZ ARNG’s Public
Affairs Office contact information: MAJ Eileen Bienz (602) 267-2550.
Ms. Zavala will contact MAJ Bienz and coordinate approval before the
factsheet is mailed to the public.
Some SAG members were concerned about the definitions provided in
the factsheet. Ms. Duffy explained that the definitions were obtained
from the following websites: ADEQ, Webster’s Dictionary, and DENIX.
The SAG discussed the need to change the definitions provided in the
factsheet. After some discussion, the SAG agreed to keep the
definitions as written in order to prevent any further delay of mailing the
factsheet.

- Mr. Lee Luedeker moved to keep the factsheet as written.

- LTC Martin Herrera seconded the motion.

- The SAG unanimously approved keeping the factsheet as

written.

“UXO Basic Training” - Presentation by George Overby, CH2Mhill
Mr. Overby’s presentation consisted of power point presentations. The
titles and topics of the presentations are included below. Please contact
Alex Zavala, Community Involvement Coordinator, at 602-771-4410 or
aaz@ev.state.az.us for copies of the power point presentations.

Ordnance Explosives/Unexploded Ordnance
® Safety
® Terms, Definitions, and Safety Precautions
® UXO Identification
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® UXO Reporting Procedures
UXO Technology Approaches
Factors Affecting UXO Technology Application
Technology
Issue - Vegetation Clearance
Issue - Geophysical Surveying
Ordnance Penetration/Detection
Cost-effective and Reliable UXO Digital Dgm (four
technology areas)
GIS Used for OE Project Management
GPS Used for All Phases of Work
UXO Surveys in Wooded Environments
GPS Integrated EM61 System
Issue - Anomaly Analysis
Advanced Data Analysis Cuts Costs
New DoD Requirements
Airborne Geophysical Surveys are Locating UXO
Issue - Project Data Collection
Issue - OE Disposal
Technology - Controlled Detonation Chamber (CDC)
Future Trends
roject Process and Progression
OE Regulatory Drivers Establish Process for Cleanup of
OE/UXO
OE Process is Consistent with CERCLA
Overview of Terminology of Cleanup for RCRA and
CERCLA
Types of Removal Actions
Removal Action Process
OE Project Planning
EE/CA Characterization
Risk Assessment Severity
Risk Assessment Probability
Basic Safety Quality Control and Other Considerations for OE
Operations
® General Safety Concerns and Procedures
® OE Exclusion Zone Operations
® OE Disposal Operations
® Other Considerations

OE
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5. Site Update - Randy Wilkinson, National Guard Bureau (NGB)
EOD teams have been out at the site for training; they have also

conducted “blow in place” operations but NGB does not have the
documentation/records at this time. NGB needs to go through
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information in a systematic, clear way document it all in order to
ensure that the danger is taken care of (in order to reduce liability
once the area is opened up). All of this will be addressed as the
work plans are developed.

NGB is currently working on site work plans. There are a lot of
pieces that need to come together before fieldwork begins this
summer. All of the work plans will more than likely be finished
around the same time (March/May time-frame).

NGB is still waiting for tissue and white phosphorus sampling
results. Anticipate receiving them within the next month or so.

The submunitions notification has been sent out. The next step is
to get the DA Waiver (NGB plans to have the DA Waiver by
May/June before field work is conducted).

ADEQ asked if the Mitigation Plan would also be ready by
May/June. Mr. Wilkinson explained that the DA Waiver will explain
the Mitigation Plan (the work plans and DA Waiver go hand in
hand).

Air mag Survey data has been received (in CD format) from Oak
Ridge National Laboratory. Jeff Gamey will be interpreting the
information. His report is expected to be completed by the end of
the month and will be added to the website.

A draft of the Archive Search Report was submitted for internal
review. NGB is not pleased with it and has had some problems
with the contractor. Due to the end of the fiscal year and the end of
the contract, there is no money left to revise it (and the cost of
revising it is too high). The SAG had a question of whether it would
be possible to table the draft Archive Search Report as is and move
forward or if it would be possible to spend more Corps’ money on
getting a new contractor/report. The response was that this is not
an acceptable document and the NGB would like to wait for a while
until they receive an acceptable document from the current
contractor or with an alternate plan. Some of the problems with the
report deal with the fact that the Corps. of Engineers did not find
much information and much of the information that they did provide
did not include footnotes. They (Corps. of Engineers) are also
sitting on a lot of information that must be handed over. NGB feels
that a thorough review of the archives was conducted however, this
was not documented. Also there are many additional things that
the NGB would like to see included in the operational history
report. NGB is considering whether or not to have Brown and
Caldwell take over and fix the report or wait for the Corps. to
provide more information. No new or significant information was
included in the draft report.

The following activities are scheduled for the upcoming months:
® UXO survey and clearance
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® Survey and clearance in the Chemical Canyon area

® Ground- truthing on the airborne geophysics

® Site wide reports and work plans

The next step in the OD Pit sampling is the Focused Feasibility
Study, which looks at the various remediation technologies
available and recommends a particular type of action (streamlined).
NGB may simply look at sampling data and if it is determined that
no emergency exists, then they may hold off on remediation until
more sampling is conducted. The emergency sampling was
somewhat limited; therefore, the data will have to be examined in
order to determine the next step(s).

Data from the sampling events is currently being entered into a
database.

The SAG wondered whether elk tissue sampling would be
conducted in the Fall. Mr. Wilkinson said that the NGB would like
to meet with Fish and Wildlife and ADEQ within the next few
months to develop an action plan as part of a management strategy
for the elk tissue sampling. A subgroup of SAG members will be
created to go over the tissue sampling strategies in more detail.
The Management Action Plan, which is being developed, will
provide an overall conceptual approach, model, responsibilities,
roles, and communications protocols. Tissue sampling will be
addressed in site-specific work plans.

Other than the pit sampling itself and the magnetometer survey,
NGB may not be able to discuss this coming year’s work plans;
they may not be ready in time for the next meeting.

6. Call to the public
. Alex Zavala informed the SAG that Mr. Kirk King will be retiring

from the US Fish and Wildlife Services. Mr. King nominates Tony
Velasco (US Fish and Wildlife Services) to replace him on the SAG.
There were no public comments at this time.

7. Future meeting plans
The next meeting was set for April 9, 2003.
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